

Initial Project Planning Template

Date	07 oct 2025
Team ID	Xxxxxx
Project Name	Predicting Plant Growth Stages with Environmental and Management Data Using Power BI
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection & Understanding	USN-1	As a data analyst, I can load and explore the plant growth dataset to understand its structure and features.	2	High	1	06 oct 2025	06 oct 2025
Sprint-1	Data Cleaning & Preprocessing	USN-2	As a data scientist, I can clean missing values and normalize the dataset	3	High	1	07 oct 2025	07 oct 2025

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
			to prepare it for analysis.					
Sprint-2	Feature Engineering	USN-3	As a researcher, I can create new derived features (like average temperature or humidity index) to improve model accuracy.	2	Medium	1	07 oct 2025	08 oct 2025
Sprint-2	Data Visualization	USN-4	As a user, I can visualize plant growth patterns using graphs and charts (sunlight vs growth, humidity vs yield).	2	High	1	08 oct 2025	09 oct 2025
Sprint-3	Model Building	USN-5	As a data scientist, I can train classification	3	High			

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
			models (Decision Tree, Random Forest, etc.) to classify plant growth stages.					
Sprint-3	Model Evaluation	USN-6	As a researcher, I can evaluate the performance of the model using accuracy, F1-score, and confusion matrix.	2	High	1	09 oct 2025	10 oct 2025
Sprint-4	User Interface	USN-7	As a user, I can upload new plant data through a simple web form and get predicted	3	Medium	1	10 oct 2025	10 oct 2025

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
			growth stage results.					
Sprint-4	Report Generation	USN-8	As a user, I can view a summarized report of the prediction with graphs showing factor impacts on growth.	2	Medium	1	11 oct 2025	12 oct 2025